
Pre-K 4 SA  
Major Areas of Focus  

         June 13, 2013   



Major Areas of Focus 

§  Budget Preparation 

§  Development of Two 
Initial Model Centers 

§  Site Selection for 
Additional Pre-K 4 SA 
Education  Centers 

§  Curriculum 
Development 

§  Transportation 

§  Student Enrollment 
Process 

§  Child Nutrition 
Services 

§  Employee Recruitment 

§  Independent Program 
Evaluation 

§  Public Awareness and 
Grassroots Campaign 

§  Website Development 
& Maintenance 

§  Pre-K 4 SA Education 
Center Opening 
Activities 
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Budget Preparation 

§  The FY 2013 and FY 2014 
budgets adopted by the Board 
on 4/16/2013 

§  Both budgets were approved by 
the City Council on 6/6/2013 
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Development of Two Initial Pre-K 4 SA 
Education Centers	  

	  
 

§  The construction of the facilities are on target to be 
completed by August 1st deadline 
–  Southside: Air conditioning north end of building to 

allow final finish installation to start. Exterior painting 
to begin. Front parking and landscape installed. No 
playground slabs yet. Coordinated door installations 
with ITSD/Security. 

–  Northside: Painting, ceramic tile and ceiling grids 
started. Started playground slabs. Future addition 
planning and infrastructure alterations to 
accommodate it.  ITSD cabling pulled with minor 
updates.  

§  Insurance: Offers for coverage are being analyzed 
and a recommendation from the Broker is expected 
for the 6/26/2013 Board meeting.  
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Site Selection for Additional  
Pre-K 4 SA Education Centers 

	  
	  
 

§  Process for site selection approved by 
the Operations Committee and Board 
on 4/16/2013 

§  Request for Proposal released on 
5/21/2013 with responses due back 
on 6/11/2013 
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Curriculum Development  

§ Frog Street Press approved by full 
Board as curriculum vendor 

§ Frog Street presented curriculum 
components to the full Board on June 
4th 

§ Contract currently being drafted and 
finalized 
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Transportation  

§  Star Shuttle, Inc selected as transportation 
vendor by the evaluation committee 

§  Selection approved by Pre-K 4 SA Board and 
Operational Services Committee  
on 5/07/2013 

§  Contract in the process of being 
finalized 
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Student Enrollment Process 
§  Citywide lottery took place on 

6/10/2013 with several school district 
representatives in attendance 
– 350 students selected for the North 

Education Center 
– 278 students selected for the South 

Education Center 
– Remainder of students placed on waiting list 

§  City staff is working in collaboration with 
school districts to draft letters outlining 
the next steps in the enrollment process.  
Letters will be mailed out no later than 
6/14/2013 
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Child Nutrition Services 

§  Two finalists currently being 
evaluated by RFCSP evaluation 
committee 

§  Initial interviews and taste testing 
held on 06/03/13.  Second round 
of interviews on 6/14/13 

§  Target date for recommendation 
to the Board 6/18/13 
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Employee Recruitment 
§  Kathy Bruck hired as Pre-K 4 SA CEO 
§  Forty (40) Master Teachers have accepted the 

position; 36 of which have been processed and 
4 are scheduled for processing for next week 

§  Staff currently interviewing for Professional 
Development Coaches 

§  Finalizing job postings for  
Transportation Assistants,  
Cafeteria Assistants, and Cafeteria 
Supervisors 
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Independent Program Evaluation  
§  Received five RFP responses from five vendors:  
– Zajonc Corp. 
–  Intercultural Development Research Association  
– Edvance Research, Inc. 
–  ICF International  
– UTSA  

§  RFP Evaluation committee  
meeting scheduled for 6/24/2013 

§  Target date for full Board to approve on 
7/16/2013 
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Public Awareness and  
Grassroots Campaign 

§  Ongoing social media posts 

§  Second edition of Pre-K 4 SA 
newsletter published and 
distributed 

§  Third edition of newsletter currently 
under development 

12 



	  
Pre-K 4 SA Education Center 

Opening Activities	  
 §  Tentative schedules set for: 

– Back to School Fairs 

– Grand Opening of Education  
Centers 

– Convocation of Education  
Centers for staff 

– Physicals for students prior to the start of 
school 
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